
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:44 PM
Run date

Time

Reviewer: Soheilifard, Saman 31-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 013 Date: 04-Dec-2010 Saturday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 08:00

Const Calendar Day: 452

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Bolt torque verification testing at 9m:
From 08:00 to 10:30, I witnessed torque verification inspection with the ironworkers and Smith-Emery QC
inspector Sal Merino. The 16mm & 20mm bolts for the 9m external diaphragm channels, and the 24mm
bolts through the 9m access opening doubler plates, were checked at the following locations:
- On Skins A, B, & E inside the East shaft: 10% were verified, and met min torque
- On the channels under the 9m external diaphragm at shear plate c(E): Within the original 10% checked,

several did not pass, so 100% were checked. 3 required additional tensioning, then all met min torque.
- On the channels under the 9m external diaphragm at shear plate b1(E): Within the original 10%

checked, several did not pass, so 100% were checked. 2 required additional tensioning, then all met min
torque.
- On the channels under the 9m external diaphragm at shear plate b1(W): 10% were verified and met min

torque.
- On the channels under the 9m external diaphragm at shear plate b2(W): 10% were verified and met min

torque.
- On the access opening doubler plates in the East shaft and shear plate b1(E): 10% were verified, and

met min torque.

Installation of splice plates at 83m:
All internal splice splices were erected for the West shaft. Also, the Skin A internal splice plate was
erected for the North shaft.

Temporary erection tower:
Tensioning of erection tower bolts was ongoing at 112m and 126m.

Other work:
- The stair tower on the South side of the erection tower was extended from 97m to 112m.
- The elevator track on the South side of the erection tower was extended from 89m to approximately 99m.
- Grating was being tied down on South side of the Tower 53m platform.
- A net to catch falling debris was being installed around the outside of the erection tower at 81m.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL BALWINSKIIronworker 0.00 8.00 0.00 8.00
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JNM Matthew GreerIronworker 0.00 8.00 0.00 8.00

APP RYAN EVANCHIKIronworker 0.00 8.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

JNM SAM TORRECILLASIronworker 0.00 8.00 0.00 8.00

FOR Kevin KarnarIronworker 0.00 8.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

FOR EARL CLAYBORNIronworker 0.00 8.00 0.00 8.00

GEN DAVID MECHEIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

APP PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 8.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00
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